Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14670-13-000-0 Estimate Number: 0005 Pay Period: 07/03/2014
to 08/01/2014

Contract Location: Time Allowed: 240  Days

SR 39 N OF SPORTMAN RD (CR 99) TO S OF DRAKE FARM Elapsed Calender Days: 241 Days

Percent Time: 100.42
District: 4 Area: 07
Contractor:

OXFORD CONSTRUCTION COMPANY Date Let: 10/18/2013
3200 PALMYRA RD. Date Awarded: 11/01/2013
Date Contract Executed: 11/25/2013
Date Notice to Proceed: 12/04/2013
ALBANY GA 31707-1221 Date Work Began: 02/26/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,136,876.25 Counties:
Original Contract Amount $1,136,876.25 Seminole
Funds Available $207,231.08
Percent Complete 81.79%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0003767 $1,136,876.25 $1,136,876.25 $207,231.08 81.77% $478,370.12

Chief Engineer
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Estimate Number: 0005 Pay Period: 07/03/2014
to 08/01/2014

Project Number:

Federal State Project Number:

0003767 SR 39 - DRAINAGE IMPROVEMENTS

CSSTP-0003-00(767)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$743,913.74 $361,020.04 $382,893.70
$185,978.43 $90,255.01 $95,723.42
$929,892.17 $451,275.05 $478,617.12

$0.00 $0.00 $0.00

$929,892.17 $451,275.05 $478,617.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($247.00) $0.00 ($247.00)
$929,645.17 $451,275.05

$478,370.12

Total Payable:
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Pay Period:

07/03/2014

to 08/01/2014

Project Number 0003767

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 445
11100.000 202
.647 $2,242.20 $7,181.70
CSSTP-0003-00(767)
0010 210-0100 GRADING COMPLETE - LS 1.000 797
482900.000 .203
1.000 $98,028.70 $482,900.00
CSSTP-0003-00(767)
0015 310-5080 GR AGGR BASE CRS, 8 INCH, INCL MATL sy 9,067.000 .000
17.600 7,688.889
7,688.889 $135,324.45 $135,324.45
0025 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 176.000 .000
89.000 186.780
186.780 $16,623.42 $16,623.42
0030 402-3100 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 928.000 .000
, INCL BITUM MATL & H LIME 85.250 952.270
952.270 $81,181.02 $81,181.02
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,458.000 .000
L & HLIME 85.000 1,425.790
1,425.790 $121,192.15 $121,192.15
0040 413-1000 BITUM TACK COAT GL 658.000 .000
4.500 650.000
650.000 $2,925.00 $2,925.00
Category Amount: $457,516.94 $847,327.74
Category Number: 0020 TEMPORARY EROSION CONTROL
0115 167-1500 WATER QUALITY INSPECTIONS MO 7.000 4.000
850.000 1.000
5.000 $850.00 $4,250.00
Category Amount: $850.00 $4,250.00
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Contract ID: B14670-13-000-0 Estimate Number: 0005
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Pay Period: 07/03/2014
to 08/01/2014

Project Number 0003767

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0134 700-6910 PERMANENT GRASSING AC 7.000 .000
1200.000 4.477
4.477 $5,372.40 $5,372.40
0145 700-8000 FERTILIZER MIXED GRADE TN 6.000 .250
900.000 .250
.500 $225.00 $450.00
0155 716-2000 EROSION CONTROL MATS, SLOPES SY 4,761.000 .000
2.500 5,861.111
5,861.111 $14,652.78 $14,652.78
Category Amount: $20,250.18 $20,475.18
Project Total Amount: $478,617.12 $929,892.17



